

**NEWTOWN CREEK
DRAFT SIX MONTH SCHEDULE**

Task/Activities	2023					
	Mar	Apr	May	Jun	Jul	Aug
OU1 RI/FS						
<i>RI Report</i>						
EPA Reviews & Approves Final Report	█					
<i>CFT Model</i>						
NGC Resolves EPA Comments	█	█	█	█		
NGC Prepares Revised Draft Report					█	█
<i>PRAOs/PRGs/Background Approach</i>						
EPA Provides Revised Preliminary RAOs	█					
Fianlize Preliminary RAOs	█	█				
EPA Provides Revised Background Approach	█					
Fianlize Background Approach	█	█				
EPA Provides Responses on LTE Inputs	█					
Fianlize LTE Modeling Inputs	█	█				
<i>Field Programs</i>						
<i>FS Supplemental Data Collection</i>						
NGC Resolves EPA Comments	█					
NGC Prepares & Submits Revised Draft Work Plan	█	█	█			
EPA Reviews & Approves			█	█	█	
East River Surface Water Sampling (1)					█	█
Sediment sampling (1)					█	█
<i>Lateral Groundwater Study</i>						
EPA MW Installation & Development	█					
EPA Groundwater & Seep Sampling		█	█	█		
EPA Hydrogeologic Testing			█	█	█	
EPA Groundwater Sampling						█
National Grid SWPH Sampling (1)						█
NYSDEC Uplands Sources Investigation (1)	█	█	█	█	█	█
<i>Alternatives Memorandum</i>						
EPA Provides Comments	█					
NGC Resolves EPA Comments	█	█	█	█	█	
NGC Prepares Revised Draft Memo						█
<i>FS Report</i>						
NGC Prepares Draft Report		█	█	█	█	█
OU1 Early Action						
<i>Alternatives Technical Memorandum</i>						
EPA Provides Comments						
NGC Resolves EPA Comments	█					
NGC Prepares Final Draft Memo	█					
EPA Reviews & Approves Final Memo		█				
<i>Annotated Outline FFS Report</i>						
EPA Provides Comments						
NGC Resolves EPA Comments	█					
<i>FFS Report</i>						
NGC Prepares Draft Report	█	█	█	█	█	
EPA Reviews & Provides Comments						█
OU2 Monitoring Program						
<i>Planning Documents</i>						
NYC Prepares & Submits Revised Draft Work Plan						
EPA Reviews & Provides Comments	█	█				
NYC Resolves EPA Comments		█	█			
NYC Prepares & Submits Final Work Plan			█	█		
EPA Reviews & Approves Work Plan				█	█	
<i>Sampling Program</i>						
NYC Mobilization & Sampling				█	█	█
Acronyms:						
CFT - Contaminant Fate & Transport	NYSDEC - New York State Dept. of Env. Conservation					
EPA - Environmental Protection Agency	OU - Operable Unit					
FFS - Focus Feasibility Study	PRAOs - Preliminary Remedial Action Objectives					
FS - Feasibility Study	PRGs - Proposed Remediation Goals					
HYD - Hydrodynamic Model	PS - Point Source Model					
LTE - Long Term Equilibrium	RI - Remedial Investigation					
MW - Monitoring Well	ROD -Record of Decision					
NYC - New York City	ST - Sediment Transport Model					
NGC - Newtown Creek Group	SWPH - Salt Water Pump House					
Notes:						
1 - Tentative schedule						