

**NEWTOWN CREEK
DRAFT SIX MONTH SCHEDULE**

2023						
Task/Activities	Sep	Oct	Nov	Dec	Jan	Feb
OU1 RI/FS						
CFT Model						
NCG Resolves EPA Comments						
NCG Prepares Revised Draft Report						
EPA Peer Review/Review						
PRAOs/PRGs/Background Approach						
CSTAG East Branch Early Action FFS Comments						
Revise Draft Final RAOs/PRGs Memo						
Finalize LTE Modeling Inputs						
Field Programs						
FS Supplemental Data Collection						
EPA Reviews & Approves						
East River Surface Water Sampling						
Sediment Sampling						
Lateral Groundwater Study						
EPA Hydrogeologic Testing (1)						
EPA Groundwater Sampling - Round 2						
EPA Data Deliverables						
National Grid SWPH Sampling (1)						
Sediment sampling						
Data Review and Reporting						
NYSDEC Uplands Sources Investigation						
Seep sampling						
Data Review and Reporting						
Alternatives Memorandum						
NCG Resolves EPA Comments						
NCG Prepares Revised Draft Memo						
EPA Reviews & Provides Comments						
FS Report						
NCG Prepares Draft Report						
OU1 Early Action						
Alternatives Technical Memorandum						
NCG Prepares Final Draft Memo						
Annotated Outline FFS Report						
NCG Resolves EPA Comments						
FFS Report						
NCG Prepares Draft Report						
EPA Reviews & Provides Comments						
NCG Resolves EPA Comments						
NCG Prepares Final Report						
EPA Reviews Revised Report						
OU2 Monitoring Program						
Planning Documents						
NYC Resolves EPA Comments						
NYC Prepares & Submits Final Work Plan						
EPA Reviews & Approves Final Work Plan						
Sampling Program						
NYC Mobilization & Sampling						
Acronyms:						
CFT - Contaminant Fate & Transport						
EPA - Environmental Protection Agency						
FFS - Focus Feasibility Study						
FS - Feasibility Study						
HYD - Hydrodynamic Model						
LTE - Long Term Equilibrium						
MW - Monitoring Well						
NYC - New York City						
NCG - Newtown Creek Group						
Notes:						
1-Tentative schedule;						