

NEWTOWN CREEK DRAFT SIX MONTH SCHEDULE

Task/Activities	Jan	Feb	Mar	Apr	May	Jun
OU1 RI/FS						
CFT Model						
NCG Resolves EPA Comments	█					
NCG Prepares Revised Draft Report	█					
EPA Peer Review/Review					█	
PRAOs/PRGs/Background Approach						
CSTAG Early Action FFS Comment Responses						
Revise Draft Final RAOs/PRGs Memo						
Finalize LTE Modeling Inputs	█					
Field Programs						
FS Supplemental Data Collection						
East River Surface Water Sampling	█					
Lateral Groundwater Study						
EPA Hydrogeologic Testing (1)	█					
EPA Data Deliverables	█					
EPA Prepare Data Summary Report		█				
National Grid SWPH Sampling (1)						
Sediment sampling						
Data Review and Reporting						
NYSDEC Uplands Sources Investigation						
Data Review and Reporting	█					
Alternatives Memorandum						
NCG Resolves EPA Comments	█					
NCG Prepares Revised Draft Memo		█				
EPA Reviews & Provides Comments		█				
EPA presentation on Draft Memo/Comments to CAG				█		
NCG Resolves EPA Comments					█	
NCG Prepares Revised Final Memo						█
FS Report						
NCG Prepares Draft Report	█					
OU1 Early Action						
FFS Report						
EPA Reviews & Provides Comments						
NCG Resolves EPA Comments	█					
NCG Prepares Revised Draft		█				
EPA presentation on Draft FFS/Comments to CAG	█					
CSTAG Meeting No. 4		█				
EPA Reviews & Provides Comments				█		
NCG Prepares Draft Final Report					█	
EPA Releases FFS Report and Proposed Plan						█
OU2 Monitoring Program						
Planning Documents (1)						
NYC Prepares & Submits Revised Work Plan	█					
EPA Reviews & Approves Revised Work Plan	█					
Sampling Program (1)						
NYC Mobilization & Sampling	█					
Acronyms:						
CFT - Contaminant Fate & Transport						
CSTAG - Contaminated Sediment Technical Advisory Group						
EPA - Environmental Protection Agency						
FFS - Focus Feasibility Study						
FS - Feasibility Study						
LTE - Long Term Equilibrium						
Notes:						
1-Tentative schedule;						