


# NEWTOWN CREEK RI/FS FLOW CHART

**Remedial Investigation – completed April 7, 2023**  
 Field characterization studies, sources sampling and other related field activities  
 Human Health and Ecological Risk Assessments  
 Hydrodynamic and sediment transport modeling



**PROJECT TASKS/MILESTONES**

- Completed
- Ongoing
- Future

Dates are based on latest USEPA-approved project schedule (April 2023) and USEPA East Branch presentation (December 2023)