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OU1 Status Update
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Newtown Creek OU1 – Current Status
◆ Lateral Groundwater Study Data Summary Report

▪ EPA to Address NCG Comments by Feb. 2026

◆ Feasibility Study for the Sitewide Interim Action
▪ FS Work Plan Addendum No. 2: OU1 FS with Interim ROD – Revisions Received Jan. 16
▪ Alternatives Memorandum – NCG to submit draft document by Feb. 2026

◆ Feasibility Study Supplemental Data Collection (SDC)
▪ Data Summary Report – NCG to submit revised document by Feb. 2026.
▪ Data Evaluation Report – NCG to submit draft document by Feb. 2026.

◆ National Grid Saltwater Pumphouse
▪ Data Summary Report – NCG expected to submit revisions by Feb. 2026
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East Branch Early Action – Current Status

▪ The enforcement instrument to conduct the OU4 Remedial Design has not been 
finalized to date

▪ EPA’s goal is to have the enforcement instrument signed by Jan. 31, 2026.
▪ Until the enforcement instrument is signed, EPA cannot discuss any specifics regarding 

the Remedial Design    
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QUESTIONS AND DISCUSSION


